



Alameda Countywide Bicycle Plan Update

Countywide

PROJECT BENEFITS:

This comprehensive bicycle plan update will address key issues that impact bicycling as a viable transportation mode throughout Alameda County.

The Alameda County Congestion Management Agency (ACCMA) is taking the lead on updating the Countywide Bicycle Plan, which was last updated in 2006. The intent of the update is to establish and maintain bicycling as a viable transportation mode, integrate it with other modes of transportation, and ensure that bicycling is safe, while encouraging multi-jurisdictional coordination to plan, fund, design, and construct bicycle projects in Alameda County.

The update consists of revising all chapters of the current Countywide Bicycle Plan, including the bicycle network, the high-priority projects list, maps, and funding, policy, and program recommendations. It will address access to transit priority zones, transit-oriented development, and bicycles on transit. Additionally, the entire document will incorporate the recent climate-change legislation mandates and recommendations. If additional funding is available, the project will include development of design guidelines for bicycle infrastructure projects.

The ACCMA will closely coordinate this project with the anticipated update to the Countywide Strategic Pedestrian Plan, which ACTIA will lead during the same time frame. Both final plans will be incorporated into the subsequent update of the Countywide Transportation Plan.

PROJECT UPDATE:

After releasing an RFP in December 2009, the Project Sponsor selected a consultant in February 2010 and initiated the development of the plan.

Project Budget and Funding

TOTAL PROJECT COST	\$165,000
Funding	
ACTIA Bike/Ped Grant Award	\$130,000
Matching Funds	\$35,000
Sources:	
Local Funds	\$35,000



To find out more about the program, please contact the Project Sponsor.

Project Schedule

Commence ACTIA Grant Award (Cycle 4)	July 1, 2009
Issue Consultant Request for Proposals (RFP)	December 2009
Issue Consultant Notice to Proceed	March 2010
Complete Draft Plan	December 2010
Complete and Adopt Final Plan	March 2011
Complete Grant Funding Period	June 2011

PROJECT SPONSOR:

Alameda County Congestion Management Agency
Diane Stark
Senior Transportation Planner
1333 Broadway, Suite 220
Oakland, CA 94612
(510) 350-2313
dstark@accma.ca.gov

Rochelle Wheeler
Countywide Bicycle and Pedestrian Coordinator
rwheeler@actia2022.com
(510) 267-6121

Alameda County Transportation Improvement Authority
1333 Broadway, Suite 300, Oakland, CA 94612
Phone: (510) 893-3347 • Fax: (510) 893-6489
www.actia2022.com

