
 

         

 

Projects Programs in &
East 14th/Hesperian/150th Improvements
Local Mobility Improvements 

ACentral lameda

T HIS HEAVILY TRAVELED intersection serves as the local connection from surface 
streets to I-580.  
THE PROJECT includes: 
 • Constructing a second left turn lane on southbound East 14th Street at 150th Avenue 

• Constructing a bus stop pocket followed by a right turn pocket on southbound East 14th Street at 
   150th Avenue 
• Modifying the southbound lane on Hesperian Boulevard to provide a second northbound left turn  
  lane at East 14th Street 
• Modifying the through and left turn lane on southbound Bancroft Avenue to provide a dedicated  
   left turn lane at East 14th Street 
• Acquiring center triangle-shaped parcel, removing existing improvements and installing  
   landscaping 
 

PROPOSED   2003  2004  2005  2006  2007  2008  2009  2010 
SCHEDULE: 
 
Environmental                 9/02 – 11/05 
Design            5/08 – 1/09 
Right-of-Way           4/06 – 1/09 
Construction                             
         Fall 2008 – Spring 2010 

Project Sponsor: City of San Leandro 

Cost Estimates: 
 

PROJECT DEVELOPMENT                                           $500,000. 

RIGHT-OF-WAY/UTILITY RELOCATION                    $1,400,000. 

CONSTRUCTION                                                        $1,200,000. 

TOTAL                                                                         $3,100,000. 
 
EXPENDITURE PLAN 2000                                           $830,000. 
(2000 MEASURE B) 
 

County

Alameda County Transportation Improvement Authority (ACTIA) 
1333 Broadway, Suite 300, Oakland, CA 94612-1917 

Phone (510) 893-3347 • Fax (510) 893-6489  
Website: www.actia2022.com 

 

STATUS UPDATE: 
 
The City of San Leandro has 
completed the Scoping 
Summary Report. The report 
identifies the proposed 
project, the estimated project 
cost and proposed 
implementation schedule. 
Environmental clearance was 
obtained in November 2005. 
The City is monitoring ground 
water conditions, which is 
required for right-of-way 
acquisition. 
 
 

(Updated June 2008) 


