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Dumbarton Corridor Improvements
Expanding Rail, Increasing Transit Connection 

ASouth lameda

T                   HIS  PROJECT will provide integrated transit service between the San Francisco  
                  Peninsula and Alameda County, in the Dumbarton Bridge corridor, allowing commuters 
                  greater accessibility to work centers, home and retail centers. 
 
THE PROJECT proposes a rail connection from the San Francisco Peninsula to the Union City 
Intermodal Station, including upgrading the Dumbarton Rail Bridge, or providing other commuter 
improvements. 

 Testing            

PROPOSED        2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 
SCHEDULE: 
PE/Environmental                3/05 – Fall 2009 
Final Design (PS&E)               Fall 2009 – Late 2011 
Right-of-Way          Spring 2009 – Early 2011 
Construction            
        Early 2012 – Fall 2015 

              Fall 2015 – Late 2015 
Revenue Service             
                  Spring 2016 

Project Sponsor: City of Newark 

Cost Estimates: 
(with escalation) 

PROJECT DEVELOPMENT                                      $13,365,000 

RIGHT-OF-WAY/UTILITIES                                      $53,246,000 

CONSTRUCTION                                                     $388,291,000 

EQUIPMENT ACQUISITION                                      $60,637,000 

TOTAL                                                                      $515,539,000 
  
EXPENDITURE PLAN 2000                                     $14,700,000 
(2000 MEASURE B) 

County

Alameda County Transportation Improvement Authority (ACTIA) 
1333 Broadway, Suite 300, Oakland, CA 94612-1917 

Phone (510) 893-3347 • Fax (510) 893-6489  
Website: www.actia2022.com 

 

STATUS UPDATE: 
 
The project, as currently 
defined, includes rail service 
extending from San Mateo 
County to the Union City 
Intermodal Station.  There are 
three East Bay stations 
proposed. The Project Study 
Report was published in May 
2004. The Policy Advisory 
Committee (PAC), formed in  
early 2004, adopted a funding 
plan for the environmental phase 
and began discussions of future 
institutional arrangements for 
governance of the proposed rail 
system.   
 
In June 2006, the PAC endorsed 
a phased project delivery 
strategy. Preliminary 
engineering and environmental 
review for the full Dumbarton 
project is proceeding. Updated 
cost estimates released in 
October 2006 prompted a 
reevaluation of project delivery 
strategies. The Draft EIS/EIR 
will evaluate a TSM/bus 
alternative and phased 
implementation of the rail option 
in addition to the total rail 
corridor alternative. Publication 
of the Draft EIR/EIS is 
scheduled for Late 2008. 
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