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Union City Intermodal Station

Linking Multiple Modes of Transportation
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HANCEMENTS to the intermodal station at the Union City BART station, which

currently serves BART, AC Transit, Union City Transit and the Dumbarton Express,

will facilitate connections between existing and planned transit systems, the Capital
Corridor, Altamont Commuter Express and the Dumbarton Commuter Rail — all at one location.

THE PROJECT includes transforming the existing one-sided BART Union City station to a two-
sided station; improving pedestrian circulation; constructing a bus transit facility; improving local
circulation; and reconfiguring the BART parking lot.

PROPOSED 2002 2003 2004 2005 2006 2007 2008 2009 2010
SCHEDULE:
Phase 1
Environmental/
Preliminary Engineering
Design
Construction:
Site Improvements
Station Modifications

3/03 — 11/05
1/06 — 3/07

Spring 2007 — Fall 2008

Fall 2007 — Spring 2010

Project Sponsor: City of Union City

Cost Estimates:

PROJECT DEVELOPMENT $4,070,000.
UTILITY RELOCATION $2,000,000.
CONSTRUCTION $37,100,000.
TOTAL $43,170,000.
EXPENDITURE PLAN 2000 $9,200,000.
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STATUS UPDATE:

Union City has obtained
environmental clearance for
the Redevelopment and
General Plans around the
station and for the rail
component of the project.
Construction of the related
11th Street Extension Project
was completed in November
2005.

A construction contract for site
improvements was awarded in
March 2007. Construction
began in Fall 2007 and is
anticipated to be completed by
Fall 2008. The station
improvements contract was
awarded in October 2007.
Construction is anticipated to
be completed by Spring 2010.
ACTIA funds are being used
for the above construction.

Final design for Phase Il is
being coordinated with the
Dumbarton Rail Corridor
Improvements and is not yet
fully funded.
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