
Castro Valley Local Area Traffic Circulation Improvement
ACTA MB 241

Project Description:
Providing local improvements in the 
Baywood area of Unincorporated Alameda 
County, this project will help alleviate traffic 
congestion and reduce regional bypass and 
cut through traffic on numerous arterial, 
collector and local roads.

In July 2005 the ACTA Board adopted Amendment No 1 to the 1986 Expenditure Plan which deleted the Route 238

Monthly Report: January 2010
ACTA  MB 241

Project Sponsor:
County of Alameda

INSERT MAP HERE

Project Status Report:

ACTA Project Contact:
Arun Goel
ACTA Project Manager
(510) 267-6129

Recent Activities:

Issue

Upcoming Activities:

Project Issues:
Action Plan

In July 2005, the ACTA Board adopted Amendment No. 1 to the 1986 Expenditure Plan which deleted the Route 238 
(Hayward Bypass) Project and added four projects, including this project. On May 9, 2006, the Alameda County 
Board of Supervisors endorsed a list of potential projects in the Baywood area for use of Measure B funds. A funding 
agreement for the scoping phase for the program of projects has been developed.  

- Continuing with scoping activities.

- The County made a presentation regarding their alternative recommendation to Castro Valley Municipal Advisory 
Council (CVMAC) on March 16, 2009 and made a follow-up presentation to CVMAC on September 21, 2009.

- County staff is moving forward with scoping activities. A draft scope of work has been prepared for ACTA staff 
review.  The Project Specific Funding agreement is being executed.

None at this time.
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Schedule 2006 2007 2008 2009 2010 2011 2012 2013
07/07 -

4,350$                   

Utility Relocation

5,000$                   

450$                      -$                                 

5,000$                         Measure BScoping

 Cost Estimate by Phase

State

Project Phase

-$                           

Project Schedule by Phase

Total 5,000$                         

Federal

200$                      

-$                           

Project Cost/Funding ($ x 1,000)

-$                                 

Regional

PE/Environmental

-$                           

-$                                 

OtherConstruction

Equipment Purchase

Total

-$                                 

-$                                 -$                           

Funding

Right-of-Way

Final Design (PS&E)

Local

07/07 - 
02/10

TBD

TBD

Final Design
 (PS&E)

Scoping

Construction
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