
ACTIA 14A

Project Status Report:
The auxiliary lane on Westbound I-580 from Fallon Road to Tassajara Road is ready for construction.  Design was 
completed in 2008 and the auxiliary lane will be constructed in 2009 as part of the City of Dublin's separate project to 
modify the I-580/Fallon Road Interchange.

Monthly Report: June 2009
ACTIA 14A

I-580 WB Auxiliary Lane (Fallon Road to Tassajara Road)

Project Sponsor:
Alameda County Congestion 
Management Agency (ACCMA)

Project Description:
The project will construct an auxiliary 
lane on Westbound I-580 between Fallon 
Road and Tassajara Road.

INSERT MAP HERE

ACTIA Project Contact:
Stefan Garcia
ACTIA Project Manager
(510) 267-6127

- Sponsor finalized construction permit with Caltrans.

None at this time.
Issue Action Plan

Project Issues:

- Sponsor completed preparation of change order documents.

- Construction to start in summer 2009.  The contractor has been directed to obtain an encroachment permit rider 
from Caltrans.

Recent Activities:

Upcoming Activities:

- Caltrans approved the environmental document in December 2008.

- Sponsor finalized a construction implementation agreement with the City of Dublin, approved by the Dublin City 
Council at their June 2, 2009 meeting.
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Schedule 2006 2007 2008 2009 2010 2011 2012 2013

03/06 - 12/08

12/07 - 12/08

03/09 - 06/10

Scoping 2,500$                      

2,500$               

-$                       

-$                       

Construction

2,500$               

 Cost Estimate by Phase Funding
Project Cost/Funding ($ x 1,000)

Measure B

Federal -$                              PE/Environmental

Final Design (PS&E)

Total

Right-of-Way

-$                       

-$                       

-$                       

Utility Relocation -$                              

Regional

Local

-$                              

-$                              

State

-$                              

2,500$                      

Other

Total

-$                       

Final Design (PS&E)

Construction

Project Schedule by Phase

Project Phase
PE/
Environmental

Equipment Purchase

Co st uct o
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