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Route 84/I-580 Interchange
Regional Connection 

AEast lameda

T HIS PROJECT will provide a direct link from I-580 to the Isabel Avenue extension, 
adopted as the replacement Route 84 in Livermore. It will also accommodate traffic 
from the approved development in the northwest quadrant of the City. 

THE PROJECT WILL: 
• Construct a partial cloverleaf interchange at the extension of Isabel Avenue and I-580 
• Construct Isabel Avenue north of Rickenbacker Circle North and Portola Avenue 
• Extend/reconstruct Portola Avenue from East Airway Boulevard to Isabel Avenue, including a 
 new Portola Avenue overcrossing. 
• Realign East Airway Boulevard between Kitty Hawk Road and Sutter Street 

PROPOSED     2002     2003     2004     2005      2006     2007     2008     2009    2010     2011     2012 
SCHEDULE: 
 
Environmental                    2002 – 8/07 
Design                  10/05 – 8/08 
Right-of-Way               8/07 – Summer 2008 
Construction                 

Early 2009 – Spring 2012 

Project Sponsors: City of Livermore 

Cost Estimates: PROJECT DEVELOPMENT                                       $14,500,000 

RIGHT-OF-WAY/UTILITIES                                       $22,200,000 

CONSTRUCTION                                                     $116,300,000 

TOTAL                                                                      $153,000,000 
 
EXPENDITURE PLAN 2000                                      $20,000,000 
(2000 MEASURE B) 

County

Alameda County Transportation Improvement Authority (ACTIA) 
1333 Broadway, Suite 300, Oakland, CA 94612-1917 

Phone (510) 893-3347 • Fax (510) 893-6489  
Website: www.actia2022.com 

 

STATUS UPDATE: 
 
The project will be constructed 
in three segments. Caltrans 
will award and administer the 
interchange segment and the 
City of Livermore will award 
and administer the northern 
and southern segments of local 
roads. 
  
The Modified Access Report 
was approved by FHWA in 
March 2005. The Caltrans’ 
Project Report has been 
signed.  The environmental 
document was completed on 
November 9, 2007. 
 
Design and Right-of-Way 
acquisition will be completed 
in Summer 2008.  
Construction will begin in 
early 2009. 
 

(Updated June 2008) 

 


