


# BART Extension to Warm Springs (WSX)



Transit Extension


Projects & Programs in

## South Alameda County



**T**O IMPROVE the regional transit network, this project extends BART connection to the southern boundary of Alameda County. Completion of this link will facilitate the BART connection to Santa Clara County.

**THE PROJECT** is a 5.4-mile extension of the existing Fremont line to a new Warm Springs station with an optional station at Irvington. The project will be delivered in two contracts; Contract 1 will complete the subway under Fremont's Central Park and Contract 2 will construct the remainder of the project.



**Project Sponsor:** San Francisco Bay Area Rapid Transit District (BART)

Cost Estimates: (unescalated)	PROJECT DEVELOPMENT	\$48,280,000.
	RIGHT-OF-WAY/UTILITY RELOCATION	\$98,320,000.
	CONSTRUCTION	\$600,400,000.
<b>(\$890 million Escalated to Year of Expenditure)</b>	<b>TOTAL</b>	<b>\$747,000,000.</b>

**EXPENDITURE PLAN 2000 (2000 MEASURE B)** **\$165,500,000.**

Alameda County Transportation Improvement Authority (ACTIA)  
1333 Broadway, Suite 300, Oakland, CA 94612-1917  
Phone (510) 893-3347 • Fax (510) 893-6489  
Website: www.actia2022.com



### STATUS UPDATE:

A Supplemental Environmental Impact Report (CEQA) was certified and adopted by the BART Board in June 2003. A Final EIS was released in June 2006 and a Record of Decision from the Federal Transit Administration (FTA) was approved in October 2006.

The WSX PAC endorsed a two-step implementation of the project in March 2007. BART is proceeding with final design of the subway under Central Park in Fremont. Preliminary engineering and utility relocation are continuing and right-of-way acquisition has been reinitiated with the intent of completing the tasks in Summer 2009, prior to proceeding with the second contract.

ACTIA continues to monitor the Santa Clara Valley Transportation Authority (VTA) BART to San Jose Project. VTA issued a Supplemental EIR which was certified in June 2007. VTA has issued a Notice of Intent for preparation of a Draft EIS which is scheduled for publication in Fall 2008. A second supplemental EIR is planned for publication Spring 2009.

(Updated June 2008)